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HB 4 passed during the 2007 Legislative Special Session included $6,687,000 to fund
equipment, software and communications for State Network Upgrades.

The Network Expansion Project is moving forward. Recent activities include the
following:
» Capitol Complex Fiber Upgrades
v" Fiber upgrades have been completed to Metcalf Building, Teachers
Retirement, 8" Ave Buildings supporting FWP & Historical Society, and
1300 11" Ave (OPI).
v' Fiber upgrades are underway for Old Livestock Building, Boiler Plant, Capitol
annex and SOS Annex.

» Network Management Tools
v" Fiber testing equipment has been acquired
v' Wildpackets and Netscout Network Management software is being acquired
configured and implemented.

» Internet Portal Upgrades
v" 10Mb of bandwidth added January 1, 2008
v Auto Failover and load balancing conﬁgured and tested.
v' Full implementation waiting on backbone upgrades between Helena and
Billings.

» Non-State Security Zone
v" Product evaluation completed
v" Final equipment and software design approved

» Remote Site Upgrades

v RFP for Statewide Transport Services evaluation has been completed, an
Intent to Award was issued to Bresnan Communications and contract
discussion completed.

v" Includes bandwidth upgrades for the Helena and Billings Network
Aggregation Points.

v" Supports convergence of Data and Video for 88 sites on the network including
courthouses, Transportation, Corrections, University System, Health &
Human Services and OPI. Capabilities are there to support other sites as
needs dictate.

v' Continuing to work with Bresnan Communications on plans for other state
office sites. In order to stay within current level and project budgets, we may
need to extend existing contracts with Qwest and VisionNet.



